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I. Pictorial Presentation of the Install Equipment

II. Current Status.



Figure 1, 5 MW Amp          Figure 2, SPWT 9 inch Coax Swithch



Figure 3, View of the magnet           Figure 4, Close up view of magnet and its mounting

Mounted in position                                        from the 201 MHz side



II. Current Status:

1. The waveguide and 9 inch Coax has been installed upto the entrance

point of the MTA

2. The magnet has been mounted in its final Phase I position.

3. The Cryo group is setting up the transfer lines to the magnet. (2 week more)

4. First set of radiation concrete shielding blocks to be install next week.

5. Work is beginning on completing the installation of the waveguide and

9 inch Coax to the magnet area of the MTA. (4 weeks more).


